



Co-funded by the
Erasmus+ Programme
of the European Union



Name of the project: Erasmus + Project No 618089-EPP-1-2020-1-BA-EPPKA2-CBHE-JP: *Innovating quality assessment tools for pharm*

Start date: 15.01.2021.

End date: 14.07.2021.

Version: 03

prepared by: TG 5.2

Approved by: QAT

Date of approval: 15.06.2021.

Date of approval: 01.07.2021.

	Project activity	Activity leader
Work Package	WP1: Preparation	Alisa Elezović-UNSA
Task	<i>1.1 Organization of the Kick-Off Meeting</i>	Tamer Bego-UNSA
Task	<i>1.2 Design of relevant survey questionnaires</i>	Martin Henman-TCD
Subtask	1.2.1 Distribution of the questionnaires; collection and ana	
Task	<i>1.3 Organization of the IQPharm Introductory Symposium</i>	Mirza Dedić-UNSA
Task	<i>1.4 Publication of the Report</i>	Ana Šešelja Perišin-UNST
Task	<i>1.5 Preparation of tender documentation for procurement</i>	Nebojša Mandić Kovačević- UBL
Work Package	WP2: Development	Darko Modun-UNST
Task	<i>2.1 Structured study visit for the knowledge transfer of Q</i>	Martin Henman-TCD
Task	<i>2.2 E-platform development (outlining system architectu</i>	Almir Badnjević-UNSA
Subtask	2.2.1 EE/E platform data collection	
Subtask	2.2.2 EE/E platform draft	
Subtask	2.2.3 EE/E platform development	
Subtask	2.2.4 Training for teaching staff for EE platform	
Subtask	2.2.5 EE platform pilot implementation	
Subtask	2.2.6 Developing institutional rules & regulations for EE p	
Subtask	2.2.7 Assessing and improving technical & organizational	
Subtask	2.2.8 EE platform implementation	
Task	<i>2.3 KREF development</i>	Biljana Božin-UNS
Subtask	2.3.1 Training for teaching staff for KREF	
Subtask	2.3.2 Developing KREF blueprint	
Subtask	2.3.3 KREF pilot implementation	
Subtask	2.3.4 Developing institutional rules & regulations for KRE	
Subtask	2.3.5 Assessing and improving technical & organizational	
Subtask	2.3.6 KREF implementation	
Task	<i>2.4 OSCE development</i>	Darko Modun-UNST
Subtask	2.4.1 Training for teaching staff for OSCE	
Subtask	2.4.2 Developing OSCE blueprint	
Subtask	2.4.3 OSCE pilot implementation	
Subtask	2.4.4 Developing institutional rules & regulations for OSC	
Subtask	2.4.5 Assessing and improving technical & organizational	
Subtask	2.4.6 OSCE implementation	
Task	<i>2.5 Proposal of free modules</i>	Adaleta Softić-UNTZ
Task	<i>2.6 Developing of the Recommendation for change of leg</i>	Monika Tomić-SUM/Irena Kasagić-U
Work Package	WP3: Quality	Giustino Orlando-Ud'A
Task	<i>3.1 Quality Plan, standards and procedures</i>	Luigi Menghini-Ud'A
Task	<i>3.2 Periodical Quality Reports</i>	Anđelka Račić-UBL
Task	<i>3.3 External expert appointment & report</i>	Simone Carradori-Ud'A
Work Package	WP4: IQPharm Dissemination and Exploitation	Veljko Krstonošić-UNS
Task	<i>4.1 Dissemination & Exploitation Plan development, imp</i>	Veljko Krstonošić-UNS
Task	<i>4.2 Project logo design and website design and maintan</i>	Josipa Grubišić-SUM
Task	<i>4.3 Organization of Project Open Days</i>	Nahida Srabović-UNTZ
Task	<i>4.4 Presentation and publications of project activities an</i>	Milica Atanacković Krstonošić-UNS
Task	<i>4.5 IQPharm Final Symposium planning and organizati</i>	Fahir Bečić-UNSA
Work Package	WP5: Management	Tamer Bego-UNSA
Task	<i>5.1 Project structure and manuals</i>	Alisa Elezović-UNSA
Task	<i>5.2 Project coordination and administration</i>	Elma Omeragić-UNSA

Task	5.3 Project management meetings	Dubravka Šimić-SUM
Task	5.4 Project Management Reports internal project manag	Aida Smajlović-UNTZ
Subtask	5.4.1 Internal project management and monitoring	
Subtask	5.4.2 Six-month Progress Reports	
Subtask	5.4.3 Project Interim Report (including Financial Audit Re	

Disclaimer:

The European Commission's support for the production of this publication does not constitute an endorsement of the contents, which reflect the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein.

vacancy studies in Bosnia and Herzegovina/IQPharm
SIX MONTHS WORK PLAN

Approved by: Project Steering Committee
 Date of approval: 08.07.2021.

- Planned Work Package duration
- Original implementation months
- New implementation months
- Originally planned (but deleted) implementation months
- Cancelled

Start date	Due date	Status	M1	M2	M3	M4	M5	M6
15.01.2021.	14.01.2022.	ongoing						
12.02.2021.	14.02.2021.	completed						
15.01.2021.	14.09.2021.	ongoing						
15.01.2021.	14.09.2021.	ongoing						
15.01.2021.	14.07.2021.	ongoing						
15.05.2021.	14.09.2021.	planned						
15.01.2021.	14.01.2022.	ongoing						
15.06.2021.	14.01.2024.	planned						
15.06.2021.	14.07.2021.	planned						
15.06.2021.	14.04.2023.	planned						
15.06.2021.	14.03.2022.	planned						
15.06.2021.	14.03.2022.	planned						
15.06.2021.	14.06.2022.	planned						
15.03.2022.	14.04.2022.	planned						
15.05.2022.	14.06.2022.	planned						
15.05.2022.	14.08.2022.	planned						
15.09.2022.	14.01.2023.	planned						
15.03.2023.	14.04.2023.	planned						
15.06.2021.	14.07.2023.	planned						
15.10.2021.	14.11.2021.	planned						
15.07.2021.	14.06.2022.	planned						
15.06.2022.	14.07.2022.	planned						
15.07.2022.	14.10.2022.	planned						
15.10.2022.	14.11.2022.	planned						
15.05.2023.	14.07.2023.	planned						
15.09.2021.	14.11.2023.	planned						
15.09.2021.	14.10.2021.	planned						
15.09.2021.	14.09.2022.	planned						
15.09.2022.	14.10.2022.	planned						
15.09.2022.	14.11.2022.	planned						
15.10.2022.	14.11.2022.	planned						
15.09.2023.	14.11.2023.	planned						
15.01.2022.	14.01.2023.	planned						
15.08.2023.	14.01.2024.	planned						
15.01.2021.	14.01.2024.	ongoing						
15.01.2021.	14.07.2021.	ongoing						
15.01.2021.	14.01.2024.	planned						
15.01.2021.	14.01.2024.	planned						
15.02.2021.	14.01.2024.	ongoing						
15.02.2021.	14.07.2021.	ongoing						
15.02.2021.	14.01.2024.	ongoing						
15.02.2021.	14.03.2023.	planned						
15.02.2021.	14.01.2024.	ongoing						
15.09.2023.	14.01.2024.	planned						
15.01.2021.	14.01.2024.	ongoing						
15.01.2021.	14.07.2021.	ongoing						
15.01.2021.	14.01.2024.	ongoing						

15.01.2021.	14.01.2024.	ongoing						
15.01.2021.	14.01.2024.	ongoing						
15.01.2021.	14.01.2024.	ongoing						
15.01.2021.	14.01.2024.	planned						
15.05.2022.	14.01.2024.	planned						

ion months

