



Co-funded by the
Erasmus+ Programme
of the European Union



Name of the project: Erasmus + Project No 618089-EPP-1-2020-1-BA-EPPKA2-CBHE-JP: *Innovating quality assessment tools for pharmacy st*

Start date: 15.07.2021.

End date: 14.01.2022.

Version: 03 prepared by: TG 5.2

Date of approval: 15.06.2021.

Approved by: QAT

Date of approval: 01.07. 2021.

	Project activity	Activity leader
Work Package	WP1: Preparation	Alisa Elezović-UNSA
Task	1.1 Organization of the Kick-Off Meeting	Tamer Bego-UNSA
Task	1.2 Design of relevant survey questionnaires	Martin Henman-TCD
Subtask	1.2.1 Distribution of the questionnaires; collection and analysis of the obtained data	
Task	1.3 Organization of the IQPharm Introductory Symposium	Mirza Dedić-UNSA
Task	1.4 Publication of the Report	Ana Šešelja Perišin-UNST
Task	1.5 Preparation of tender documentation for procurement of equipment and ins	Nebojša Mandić Kovačević
Work Package	WP2: Development	Darko Modun-UNST
Task	2.1 Structured study visit for the knowledge transfer of QA system In pharmacy	Martin Henman-TCD
Task	2.2 E-platform development (outlining system architecture and user requirements)	Almir Badnjević-UNSA
Subtask	2.2.1 EE/E platform data collection	
Subtask	2.2.2 EE/E platform draft	
Subtask	2.2.3 EE/E platform development	
Subtask	2.2.4 Training for teaching staff for EE platform	
Subtask	2.2.5 EE platform pilot implementation	
Subtask	2.2.6 Developing institutional rules & regulations for EE platform	
Subtask	2.2.7 Assessing and improving technical & organizational capacities and performance	
Subtask	2.2.8 EE platform implementation	
Task	2.3 KREF development	Biljana Božin-UNS
Subtask	2.3.1 Training for teaching staff for KREF	
Subtask	2.3.2 Developing KREF blueprint	
Subtask	2.3.3 KREF pilot implementation	
Subtask	2.3.4 Developing institutional rules & regulations for KREF	
Subtask	2.3.5 Assessing and improving technical & organizational capacities and performance	
Subtask	2.3.6 KREF implementation	
Task	2.4 OSCE development	Darko Modun-UNST
Subtask	2.4.1 Training for teaching staff for OSCE	
Subtask	2.4.2 Developing OSCE blueprint	
Subtask	2.4.3 OSCE pilot implementation	
Subtask	2.4.4 Developing institutional rules & regulations for OSCE	
Subtask	2.4.5 Assessing and improving technical & organizational capacities and performance	
Subtask	2.4.6 OSCE implementation	
Task	2.5 Proposal of free modules	Adaleta Softić-UNTZ
Task	2.6 Developing of the Recommendation for change of legal regulation(s) in acc	Monika Tomić-SUM/Irena
Work Package	WP3: Quality	Giustino Orlando-Ud'A
Task	3.1 Quality Plan, standards and procedures	Luigi Menghini-Ud'A
Task	3.2 Periodical Quality Reports	Anđelka Račić-UBL
Task	3.3 External expert appointment & report	Simone Carradori-Ud'A
Work Package	WP4: IQPharm Dissemination and Exploitation	Veljko Krstonošić-UNS
Task	4.1 Dissemination & Exploitation Plan development, implementation and evaluation	Veljko Krstonošić-UNS
Task	4.2 Project logo design and website design and maintenance	Josipa Grubišić-SUM
Task	4.3 Organization of Project Open Days	Nahida Srabović-UNTZ
Task	4.4 Presentation and publications of project activities and outcomes	Milica Atanacković-Krstonošić
Task	4.5 IQPharm Final Symposium planning and organization	Fahir Bečić-UNSA
Work Package	WP5: Management	Tamer Bego-UNSA
Task	5.1 Project structure and manuals	Alisa Elezović-UNSA
Task	5.2 Project coordination and administration	Elma Omeragić-UNSA

Task	5.3 Project management meetings	Dubravka Simić-SUM
Task	5.4 Project Management Reports internal project management and monitoring	Aida Smajlović-UNTZ
Subtask	5.4.1 Internal project management and monitoring	
Subtask	5.4.2 Six-month Progress Reports	
Subtask	5.4.3 Project Interim Report (including Financial Audit Report)	

Disclaimer:

The European Commission's support for the production of this publication does not constitute an endorsement of the contents, which reflect the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein.

udies in Bosnia and Herzegovina/IQPharm
SIX MONTHS WORK PLAN

Approved by: Project Steering Committee
 Date of approval 08.07.2021

	Planned Work Package duration
	Original implementation months
	New implementation months
	Originally planned (but deleted) implementat
	Cancelled

Start date	Due date	Status	M7	M8	M9	M10	M11	M12
15.01.2021.	14.01.2022.	ongoing						
12.02.2021.	14.02.2021.	completed						
15.01.2021.	14.09.2021.	ongoing						
15.01.2021.	14.09.2021.	ongoing						
15.01.2021.	14.07.2021.	ongoing						
15.05.2021.	14.09.2021.	planned						
15.01.2021.	14.01.2022.	ongoing						
15.06.2021.	14.01.2024.	planned						
15.06.2021.	14.07.2021.	planned						
15.06.2021.	14.04.2023.	planned						
15.06.2021.	14.03.2022.	planned						
15.06.2021.	14.03.2022.	planned						
15.06.2021.	14.06.2022.	planned						
15.03.2022.	14.04.2022.	planned						
15.05.2022.	14.06.2022.	planned						
15.05.2022.	14.08.2022.	planned						
15.09.2022.	14.01.2023.	planned						
15.03.2023.	14.04.2023.	planned						
15.06.2021.	14.07.2023.	planned						
15.10.2021.	14.11.2021.	planned						
15.07.2021.	14.06.2022.	planned						
15.06.2022.	14.07.2022.	planned						
15.07.2022.	14.10.2022.	planned						
15.10.2022.	14.11.2022.	planned						
15.05.2023.	14.07.2023.	planned						
15.09.2021.	14.11.2023.	planned						
15.09.2021.	14.10.2021.	planned						
15.09.2021.	14.09.2022.	planned						
15.09.2022.	14.10.2022.	planned						
15.09.2022.	14.11.2022.	planned						
15.10.2022.	14.11.2022.	planned						
15.09.2023.	14.11.2023.	planned						
15.01.2022.	14.01.2023.	planned						
15.08.2023.	14.01.2024.	planned						
15.01.2021.	14.01.2024.	ongoing						
15.01.2021.	14.07.2021.	ongoing						
15.01.2021.	14.01.2024.	planned						
15.01.2021.	14.01.2024.	planned						
15.02.2021.	14.01.2024.	ongoing						
15.02.2021.	14.07.2021.	ongoing						
15.02.2021.	14.01.2024.	ongoing						
15.02.2021.	14.03.2023.	planned						
15.02.2021.	14.01.2024.	ongoing						
15.09.2023.	14.01.2024.	planned						
15.01.2021.	14.01.2024.	ongoing						
15.01.2021.	14.07.2021.	ongoing						
15.01.2021.	14.01.2024.	ongoing						

15.01.2021.	14.01.2024.	ongoing						
15.01.2021.	14.01.2024.	ongoing						
15.01.2021.	14.01.2024.	ongoing						
15.01.2021.	14.01.2024.	planned						
15.05.2022.	14.01.2024.	planned						

--	--	--	--

